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December 4th, 2001
Mr. Mike Ribordy
U.S. EPA - Region §
77 West Jackson Boulevard (SR-6))
Chicago, Illinois 60604-3590
RE: Sauget Area 2 Deliver by Overnight Mail

Dear Mike:

Attached is the Sauget Area 2 Sites Group monthly report for Saug
as required under section 2.4 of our Administrative Order by Consent. If you
have any questions, please call.

Sincerely,

Steven D. Smith
Project Coordinator

cc:  Sandra Bron - Illinois EPA
Kevin de la Bruere - U.5. Fish & Wildlife
Mike Henry - lllinois Department of Natural Resources
Peter Barrett - CH2M Hill
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SAUGET SITES - AREA 2

MONTHLY PROGRESS REPORT
For November 2001

Key Actions on the Support Sampling Plan

Previous Actions

The SA2S5G submitted the proposed six volumes Support Sampling Plan
(SSP) to the agencies on February 21st, 2001.

April 5™, 2001 the SA2SG received comments on the Support Sampling
Plan (SSP) from EPA, EPA’s consultant CH2M Hill, Illinois EPA, and 1U.S.
Fish & Wildlife.

The SA2SG received corrected comments from the U.S. Fish & Wildlife on
April 10th, 2001.

On April 19th and April 20th the SA2SG met with EPA, EPA’s consultant
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On June 20th, 2001 comments on Revision 1 of the SSP were received from
EPA, lllinois EPA, U.S. Fish & Wildlife, and CH2M Hill. The EPA advised
that additional comments on the QAPP might be forthcoming.

On July 17, 2001 comments on Revision 1 of the SSP were received from
Mr. Jim Chapman, EPA.

On July 27th, additional comments on Revision 1 of the SSP were received
from CH2M Hill, as well as comments from EPA Chemist Richard Byvik



A meeting was held between EPA, CH2M Hill, and the SA2S5G on August
2nd, 2001 to discuss the above comments. Several issues were resolved and
USEPA agreed to follow-up on some outstanding issues.
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On September 9, 2001, the SA2SG submitted the Addendums and revisions
to the work plans reflecting the scope changes agreed to since the previous
SSP submittal as well as comments from the three laboratories responding
to Mr. Richard Byvik's comments.

On October 3, the SA25G received preliminary comments on the first
revision to the QAPP from USEPA.

Comments on the Ecological Risk Assessment Work Plan were received
from USEPA on October 5th.

A conference call was held on October 9th between the USEPA, and
contractors for the SA2SG to discuss various SOP and laboratory issues.
Progress was made on several issues.

On October 28th, the SA2S5G submitted a revised Ecological Risk
Assessment in response to the previous USEPA comments.

USEPA approved parts of the SSP on October 29th, 2001. These portions
of the SSP pertained to the field sampling work planned for Site Q.

On October 30th, the SA2SG received additional comments from IEPA on
the SSP, and additional comments from USEPA on the Ecological Risk

Assessment Work Plan.

November Actions

On November 5, the SA2SG began field activities at Site Q to conduct soil
gas samples, soil VOC and SVOC samples, soil XRF sa 1‘1’1]['»][15"‘;, and the
magnetometer survey (collectively the Site Q Screening Survey).
Throughout the course of the Site Q Screening Survey, USEPA oversight
was provided by CH2M Hill personnel Peter Barrett, Ning Li, and Julie
Mottin



On November 6th, the SA2S5G received additional comments from USEPA
on the Hydrologic SOP’s.

On November 7", the SA2SG submitted responses to the USEPA comments
on the Hydrologic SOP’s.

USEPA approved the ":.A 285G responses to comments on the Hydrologic
SOP’s on November 8"

On November 19" " the SA2SG received additional comments from the
USEPA and IEPA rega urrl‘rmﬂ the revised RI/FS Support Sampling Plan
submitted Septernber 10, 2001.
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On November 20", the Site Q screening assessment was completed for the
properties for which the landowners have granted the SA285G access

Data Submittal

There is no data submitted in this report.

Actions or Plans Scheduled for Next Month
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Survey.

Work will continue to resolve all SSP and property access issues.




